Iris, Impacts Catalog, and iNWS

An update on

project progress



@

Changes since the last VLab forum

 We’ve begun our transition to the Integrated
Dissemination Program.

 We've continued to make changes to the
program architecture to support future
enhancements.

* We're continuing to work with the Impacts
Catalog Integrated Working Team to refine
requirements for the FY16 beta test period.



@

Integrated Dissemination Program

e Databases have been moved and several
applications are now running.

* |[DP system administrators have been very
helpful throughout the process.

* A weekly performance review is required for
Ben Kyger each Wednesday.

* |[n general, IDP base software is frozen on
RHELG supported versions, but exceptions can
oe made, if justified.




@

Integrated Dissemination Program

 We are currently in the migration phase of our
project, which will conclude August 15,

* All software must be redesigned to fit new
architecture.

* All requirements must be documented and
test cases written.

* Latest indications are that the project will
reach operational status in the November to
December time frame.



@

System changes since the last Vlab

e The iNWS user interface has been re-written in
Javascript, abandoning the obsolete PHP-Symfony
version current used.

* Observational data is now stored in Postgresqgl as
JSON, allowing us to decode new elements as
needed without changing the database schema.

* We continue to work toward a consolidated, map
based Iris interface similar to EDD.

* Continued work on the Alert Monitor component
of the Alert Monitor interface.



@

Impacts Catalog beta requirements

* Support for Aviation Weather Center.
* Impacts will have a severity level assignment.
* Opening of AWIPS firewalls to Iris framework.

* Contacts will be unique and have both
permission and assignment restrictions.



@

Challenges

* We are still trying to solidify staffing levels for
the project. Currently, most of the Iris team
are NRAP members.




@

Challenges

* Integration of two mature projects with
different user bases, and a component with
new requirements requires careful analysis.

* Governance still lacking in various areas.

* For final operational capability, we will need
to process large amounts of data quickly.



